CCR No. 96-0431B | Logged Date 5/9/96 Rev. -- Request Type CCR

Priority Routine |:| Urgent |:| Emergency Affected Release Change Class I
None

Title Shipping of a DEC 7000 machine from NASA (Goddard) to Hughes for hosting NRA/CAN Testbed prototypes

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

RTM Change |:| Start New Baseline |:|

Problem We are currently hosting a prototype on the NRA/CAN testbed that requires to run on a DEC (Digital Unix
v3.2)

Proposed Solution

We have been informed by Karen Moe of NASA that there is an extra DEC 7000 machine (Digital Unix v3.2) that we can
use in place of et3ws5 (DEC Alpha 600 on evaluation in the testbed) for hosting the prototype on the NRA/CAN testbed.
The agreement on shipping the DEC 7000 machine has been settled with Karen Moe. The machine will stay in the
testbed for one year's time. We need HTSC assistance in networking the machine to the FDDI Hub NRA-ISS-3 of the
testbed. The hardware specifications of the DEC 7000 is as follows:

Power: US 120V/50 A peak, 30 A rated (50-60 Hz, 3-phase) 4-wire N-GND Physical Dimension: 67 in. high x 31.5in
wide x 34.4 in. deep Weight: 900 Ibs without battery, 1200 Ibs with battery

Heat Dissipation: fully configured system, 17700 Btu/hr, 5200 W
128 MB RAM, 600 MB CD-ROM, 6 GB HD, XMI SCSI Adapter 200 MHz Processing Speed, FDDI board

After speaking with Jack Eisenstein, we have worked out a location to put the DEC 7000. It will be put in the spot where
the DEC Server 8200 is sitting in the Server Room. There are two DEC machines on loan from DEC, DEC 8200 in
Server Room and DEC 600 in Room 1028. These two machines will be shipped back to DEC at the same time when
the DEC 7000 is installed. EDS people have been contacted and will start coordinating the shipping process.

Impact Analysis:

Organizations Affected: BOO [ ] Contracts [_] ESO [] FOs [] M&O []

QA [] Rel. A [] Rel.B [] Rel. IR1 [ ] MRS [] SMO Subconts [ ]
Other
Cost: None Small [] Medium [ ] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None [] Other ASAP

Additional LOC  None Man-Months

Materials

Originator Kevin Mew

Signature Date
Office SMO Office Manager

Signature Date
Disposition Approved [ ] Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

This CCR supersedes 96-0431A.
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